

CERTIFICATE OF APPRECIATION

ID : 56b00612-e113-4264-a56a-d9a92538cee6

THIS CERTIFICATE IS PROUDLY PRESENTED TO

Setiawan

has completed the class and project for "**Intensive Course (Intermediette) Pengendalian Jadwal Proyek & Progress Report dengan Ms Project (1 week)**" by Kursus Sipil Indonesia

on **Monday, October 06, 2025**

CEO Kursus Sipil



Edwin Budi Setiawan

Certificate Validation



56b00612-e113-4264-a56a-d9a92538cee6

List of Materials

Day 1 :

- * Refreshment WBS, activity, durasi, predecessor
- * Menyusun RAB
- * Input resource & harga satuan

Day 2 :

- * Input volume & Menyusun biaya
- * Develop Schedule
- * Membuat Kurva S

Day 3 :

- * Tracking Schedule
- * Progress report
- * Monitoring & Controlling

Day 4 :

- * Addendum Kontrak
- * Strategi Schedule Proyek Design Build