

CERTIFICATE OF APPRECIATION

ID : 706f39a0-f528-44da-8759-f400550e2cf6

THIS CERTIFICATE IS PROUDLY PRESENTED TO

Ambrosius Bowo Laksono

has completed the class and project for "**Intensive Course (Beginner Level) Metode Pengendalian Jadwal Proyek + CPM & Delay Analysis + S Curve dengan bantuan Ms Project**" by Kursus Sipil Indonesia

on **Wednesday, March 18, 2026**

CEO Kursus Sipil



Edwin Budi Setiawan

Certificate Validation



706f39a0-f528-44da-8759-f400550e2cf6

List of Materials

<i>Hari 1: Dasar dan Pengenalan Tools</i>	<ul style="list-style-type: none">• Dasar-dasar Penjadwalan• Pengenalan fitur Microsoft Project• Strategi Menyusun WBS dan Activity
<i>Hari 2: Perencanaan Jadwal</i>	<ul style="list-style-type: none">• Menentukan durasi pekerjaan dan keterkaitan pekerjaan• Setting tampilan jadwal dalam Microsoft Project• Menentukan milestone• Develop schedule
<i>Hari 3: Kontrol & Evaluasi Jadwal</i>	<ul style="list-style-type: none">• Menetapkan baseline & membuat Kurva S• Mengupdate (tracking) schedule• Evaluasi lintasan kritis• Monitoring schedule