

CERTIFICATE OF APPRECIATION

ID : 790435f3-b9d9-4b7b-835c-02f3a5008dd3

THIS CERTIFICATE IS PROUDLY PRESENTED TO

Ambrosius Bowo Laksono

has completed the class and project for "**Intensive Course (Intermediette) Pengendalian Jadwal Proyek & Progress Report dengan Ms Project (1 week)**" by Kursus Sipil Indonesia

on **Thursday, April 16, 2026**

CEO Kursus Sipil



Edwin Budi Setiawan

Certificate Validation



790435f3-b9d9-4b7b-835c-02f3a5008dd3

List of Materials

Day 1 :

- * Refreshment WBS, activity, durasi, predecessor
- * Menyusun RAB
- * Input resource & harga satuan

Day 2 :

- * Input volume & Menyusun biaya
- * Develop Schedule
- * Membuat Kurva S

Day 3 :

- * Tracking Schedule
- * Progress report
- * Monitoring & Controlling

Day 4 :

- * Addendum Kontrak
- * Strategi Schedule Proyek Design Build